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The contract is modified to incorporate the following change.
There is no change to Target Cost and Fee as a result of this modification.

Section C.2.8.2 High Level Waste (HLW) Calcine is replaced in its entirety as follows:

The contractor shall maintain approximately 4,440m’ of previously calcined high level waste
(HLW) located in six stainless steel Calcine Solids Storage Facility (CSSF) bin sets in a safe
storage configuration. A bin set is a large concrete shielded structure that contains multiple
stainless steel tanks that hold the calcined solids. The bin sets contain instrumentation,
ventilation and access ports to the stainless steel tanks.

A RCRA Part B storage permit application will be submitted to the State of Idaho during fiscal
year 2004 for safe storage of existing calcine in the bin sets. The contractor shall resolve and
respond to Notice of Deficiency comments by the Idaho Department of Environmental Quality
concerning the CSSF RCRA permit application and obtain approval of the permit.

The contractor shall manage calcine disposition in compliance with existing regulatory and legal
requirements. The long-term objective is transfer of calcine to compliant, interim storage in a
waste-form suitable for eventual transport to and disposal in a geologic repository per repository
acceptance criteria during a 12-year operational timeframe. For project planning purposes, the
project will be considered complete when calcine has been packaged in its final compliant waste-
form; and shipped from Idaho and/or placed in compliant, interim storage.

The contractor shall within this contract perform all necessary activities, such as developing
characterization methods, evaluating alternative treatment and containerization technologies, and
developing associated deliverables to:

e Support the preparation and submittal of a petition to EPA to allow for the direct
(untreated) disposal of HLW calcine in the Yucca Mountain geologic repository. This
includes supporting DOE discussions with the U.S. Environmental Protection Agency
(EPA) as appropriate.

e Provide NEPA support for issuance of a dual-path ROD by December 31, 2009, that
identifies direct (untreated) disposal and a specific treatment alternative as the two,
down-selected, alternatives for calcine disposition. Support of the dual-path ROD will
include a technical analysis of the candidate treatment alternatives (including support of a
hot isostatic pressing research and development initiative) and conducting a supplement
analysis of Idaho High-Level Waste and Facilities Disposition EIS as necessary.

e Provide NEPA support for an amended ROD that identifies the path forward (direct
disposal or treatment) for calcine disposition.

e Perform sufficient design to/and develop a RCRA Part B Permit application for the
retrieval, treatment (if required), packaging, and shipping off site and/or interim storage
of HLW calcine and submit the application to DOE for review by June 30, 2012. The
design must also be compatible with the SBW packaging and shipping facility to be
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constructed under Section C.2.4.3. The HLW facility design supporting the RCRA Part
B permit, in conjunction with the SBW Packaging Facility, must be capable of retrieval,
treatment (if required), packaging, and shipment of all HLW calcine within a 12-year
period. Design work will be sufficient to support the approval of a CD-1 package by
September 30, 2009, and the development of a RCRA Part B Permit application. The
final HLW waste package shall satisfy the OCRWM WASRD requirements for HLW
disposal (http://www.ocrwm.doe.gov/receiving/wat.shtml).

e Provide additional management planning activities in support of meeting the SA
milestone requiring all calcined waste located at the INL Site to be in a form suitable for
transport to and acceptance by a repository or interim storage facility outside of Idaho by
a target date of December 31, 2035.

Note: Table C.4 is unchanged as a result of this modification.

CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification
agreed to herein as a change settled in accordance with contract Section 1.81 52.243-2
Changes—Cost Reimbursement, the Contractor hereby releases the Government from any and
all liability under this contract for further equitable adjustments attributable to such facts or
circumstances giving rise to the proposal for adjustment.

This modification accepts/approves the revised baseline change proposal (BCP) number ICP-07-
067, Re-baseline Calcine Disposition Project (CDP), dated November 7, 2007,



